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" Date: Tuesday, June 27,2006 i ‘
| From: Dominic Ventura " N | . Sowspedd =
. Subject: Lo o o -
' Continuation of work 4o ' ' P
Eikton Farm Firehole L o -
183 Zeitler Rd., Elkton MD - " '
Latitude: 39. 6292184 b
‘ Longltude -75. 8681150
POLREP No.. . S22 Site # ' . ,'A3DH RV
Reportmg Perlod 6/12-6/23 - D.O. #: B
 Start Date: - -~ 1/31/2006 - Response Authority: CERCLA
Mob Date: ~ <. 1/31/2006 " Response Type: =~~~ * Tirnie-Ctitical
Demob Date: NPLStatus: © . NonNPL ,
Completloh Date: 7 4 'Incrd,ent Category: .  RemovalAction |
CERCLISID # - -Contract-# I -
RCRISID# \ o R N
Site Descrlptlon : 3
Work MlSSlOIl Statement

‘Safely and efficiently mvestlgate ‘and remove Munitions and Explosives of Concern (MEC);
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

- explosively contaminated sorl(TNT) from the Elkton Farms F1rehole Slte, as defined in EPA'
geophysrcal study. - ‘ : ‘
Current Activities '
Durmg this reporting penod the intrusive act1v1t1es continued within gnds C2, B2 B3 D2. Grids
C2,B2 and D2 were completed this reportmg period. B3 is still bemg magged and dug '

’ As reported in previous Polrep, samples were. retneved from the pits: and excavated hole on June

" 12,2006. Purpose of this sampling event was to charachterize the suspected asbestos issue and soil

~ metals concentrations. Six bulk and two. composite soil samples were retrieved and analyzed for
asbestos using PLM. 'On June 14 results were returned and revealed that there was no
concentratxon of asbestos above 1% in either of the soil samples, “Five of the six bulk samples had
“elevated concentrations of chrysotile type fiber.” The non asbestos sample was wire mesh. Three of
the samples were non-friable tile. One was a potentially friable small washer sized disc. The 3
“fémaining sample was that of a small discreet, friable wrapping material found on the floor of pit
#2. This data was forwarded to the USACE for dissemination to IPC for its SSHSP asbestos SOP
update
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On June 13, 2006 the USACE conducted a meetmg concerning site progress, asbestos, '

‘communications and funding issues. In attendance were reps ﬁ'om EPA, START MDE, USACE
“and IPC. EPA issued site meetlng minutes on June 16.

‘The EPA FOSC continues to conduct project weekly conference calls, every Tuesday between
EPA, MDE and USACE. EPA's Start contractor mamtams the mmutes of these d1scussmns

One. of the primary concerns of the FOSC i is the\lack of level of effort (I.OE) by IPC The numbers} ,
of IPC personnel have dropped dramatically due to numerous issues. The FOSC requested the
USACE to ensure that proper LOE be maintained. '
Mechamcal sifting operatlons by the TAZ have been put-on hold pendmg completion of an .
approved Asbestos SOP. Towards this end, an MDE air program inspector will perform an audit of
the site and sample results to assist wnh the SSHSP Ammendment/SOP development Th1s audit
w1ll occur on June 29.

On June 20, the FOSC met with MDE and representatives from Wmdsor Management Co. LLC
(prospectlve buyer/developer of property) and ERM, envuonmental consultant for Windsor. The
group discussed the status of the overall removal, schedule for completion and ways Windsor can
- assist the EPA.- The FOSC agreed to get back with Wmdsor pendmg discussions with MDE and
EPA counsel ,

MPPEH RECOVERED DURING WEEK AND DISPOSITION (SHA Safe Holding Area)
lea 40mm tracer -
- 0. 001 Lb (expended grenade fuze)

Through June 22, 2006 the followmg stats apply (nommal change since the previous reportmg
period): o
Total grids - 66 (200x200)
Grids cleared - 27 -
Percent complete 41% :
Grids cleared this reporting period: 3 , .
Grids Government Qc'd - 27
Grids failed -0 .
Total Number of digs - 60 341
~ Number of live MPPEH - 2,883
~ Pounds of MPPEH/MD found - 350
.'Pound's of non MEC scrap found - 1 554

Refer to this web site for updated adobe map of site completlon activities: : '
https //www epaosc. net/s1tes/ 1299/files/ gnd%20data%20update%20map%20060623 pdf

Planned Removal Actions

Continue Mag and dig operations w1th1n Phase I removal zone Phase II mechamcal 51ft1ng and
excavatlon activities are under scrutmy

Next Steps - : ‘ -
USACE is presently evaluating mechamcal methods for soil sifting mcludmg the Taz Trommel
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sifter. Smce the demobe of the Rangemaster site clearance act1v1t1es regardmg Phase II h1§i dense -
and pit areas, need to be reevaluated. The USACE will need to generate alternate methods for

, handlmg large volumes of soil. The new approved method will need to be wntten and added as
‘ ammendment to Work Plan. ; , . ,
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